
FAI Runway 2R/20L Reconstruction Project
7/28/21 Update 

Updates for this week in Red
Runway 2R/20L OPEN for daytime use

NEW SIZE: 4510x75

Throughout the project
• Airport Operations Will:

• Be on site to assist in correct barricade placement as phases progress.
• Issue closure and work in progress NOTAMs as required.
• Notify Watch Commander of barricaded areas for ARFF response.
• Increase airfield presence in and around construction areas for compliance.

• HC Contracting and Sub’s:
• Contact Airport Operations at the beginning and end of each work day.
• Contact Airport Operations prior to adjusting/placing barricades.
• Be vigilant for FOD and remove from open airfield surfaces.
• Lower Crane when not in use.  Always have crane flagged and lit.
• Contact Air Traffic Control (ATC) on appropriate frequency prior to entering any controlled surface areas.
• Maintain constant contact with ATC while on the controlled surface.
• Always give right of way to aircraft and emergency response vehicles.

• ATC Will:
• Call Airport Operations with any operational issues.
• Broadcast closure information on ATIS.



Phase 1A, 1B, wrapping up. Phase 2 and 3 will begin 7/15

• Expected work hours during this phase.  0600-1800L Monday-Saturday  
• Morning Safety Minute in S. University parking Lot 1
• Runway 2R/20L will reopen 9am 7/15. Hours thereafter to be 7am-7pm.

• Aircraft will use TWY T to Float Pond Road to access Bravo Center for runway 2L/20R during closures. 
• Edge lighting for Sierra, Charlie North of Sierra, and Delta are unserviceable.  Follow-me available upon request.
• Please note the taxi change at Sierra and the East Ramp.

• Bravo Construction Phase 2 and 3 Starting on 7/15

• Starting on 7/12 TWY B between Float Pond Road Intersection and Charlie will be closed (Phases 2 & 3 completed at concurrently).
• TWY 2R/20L shall be open 0700-1900 (7/15 0900-1900) daily until it is flight checked. New Flight Check 07/30.
• TWY Tango will be used to taxi to 2L/20R.
• TWY B bypass build
• Security fence change to accommodate bypass.  Temp Fence in place. 
• A NOTAM will be issued for keeping aircraft taxiway speed to less than 8 KTS while utilizing Taxiway Bravo due to the proximity of the workers to the Taxiway

• Repaving TWY Charlie between TWY Yankee and Quebec

• Will start on 8/07 (0700-1700) between TWY Yankee and Quebec
• That portion of TWY Charlie will be closed and barricaded for approximately 2 days till its done
• Aircrafts will have to back taxi on RWY 2R/20L to get to TWY Quebec and North of RWY 2R from Yankee

• Electrical Work 

• Trenching at edge of Taxiway Safety Area adjacent to taxiway Bravo Center in progress.
• Flagger onsite to direct and control construction equipment and personnel to a pre-established setback distance.
• The TWY will be restricted to Aircraft with less than a 49 foot wingspan. All other Aircrafts exceeding 49 foot wingspan are to call operations for an escort
• A NOTAM will be issued for keeping aircraft taxiway speed to less than 8 KTS while utilizing Taxiway Bravo due to the proximity of the workers to the Taxiway
• Barricaded work area

• Security Fence

• Will potentially start work oh 3 gates
• North West Barriers will start fence work on 7/26. 
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Haul Route for Phase 2 & 3



New Taxiway ZULU Effective Friday July 2nd 2021 at 0900L  
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• Please note the taxi change at Sierra and the East Ramp.
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Tie into existing fence

Tie into existing fence

This Temporary Condition is 
due to taxiway construction on 
Twy Bravo. 
Is in affect now and expected 
to last until Aug 25th 2021. 
The final fence line will look as 
follows and a permanent ASP 
Amendment will follow. 


